TRIVENI WIRES PVT. LTD.

DISCUSSION PROPOSAL

Manufacturing, connected.

Custom ERP discovery & pilot proposal

From customer order to material movement, production, quality and dispatch.

THE RECOMMENDATION

Understand the operation. Prove one complete workflow. Expand with confidence.

CLIENT MEETING

28 October 2026

PREPARED FOR DISCUSSION

Scope subject to client validation

01 / THE CONVERSATION

Lead with operational clarity.

Agree the business problems before discussing screens, technology or a final quotation.

SUGGESTED OPENING

"We propose a custom ERP for Triveni Wires that connects customer orders, raw materials, production, quality, stock and dispatch. We want your teams to know what is pending, where material is, what has cleared quality and what is ready to dispatch."

"We will first understand your actual processes and existing software, then pilot one product family end to end before expanding."

FOUR QUESTIONS THE ERP SHOULD ANSWER

01

What is pending?

Orders, commitments and shortages.

02

Where is material?

Raw material, WIP and finished stock.

03

What is approved?

Production output and quality status.

04

What can ship?

Released stock and dispatch readiness.

MEETING OUTCOME

Agree the top priorities, name the sponsor and process owners, identify a pilot, and schedule the factory walkthrough and discovery workshops.

02 / DELIVERY ROADMAP

A focused start.
A measured expansion.

Proposed stages; final boundaries depend on verified processes, integrations and data.

01 Discover

Approximately two working weeks, subject to access.

Interviews, factory walkthrough, current and proposed workflows, BRD, prioritized scope and implementation estimate.

Client agreement: Agree owners, access and sample records.

02 Pilot

One product family, from order to dispatch.

Orders, materials, production, quality, packing, dispatch and the required accounting handoff.

Client agreement: Agree the pilot and acceptance scenarios.

03 Expand

Scale from validated pilot results.

Remaining product routes and departments; deeper costing, maintenance and automation where justified.

Client agreement: Prioritize the next release with process owners.

Discovery establishes the scope. Development cost and delivery dates follow validation of routes, integrations, migration and pilot acceptance criteria.

03 / MANUFACTURING SCOPE

Built around material and production reality.

Candidate capabilities to validate with Triveni's production, stores, quality and finance teams.

Actual-weight inventory

Track kilograms and tonnes alongside coils, bundles and rolls. Retain measured weights.

Lot and coil traceability

Follow inputs to dispatched products, including split lots, merged lots and partial consumption.

Production visibility

Capture machine, shift, input, output, scrap, rework and pending work.

Quality-controlled release

Record product-specific tests and control stock release before dispatch.

Order and dispatch status

Show pending, in-production, quality-held, ready and dispatched quantities.

Manufacturing cost

Use actual material consumption and agreed conversion-cost and reconciliation rules.

MAKE THESE SCOPE DECISIONS EXPLICIT

Confirm whether existing accounting software stays and integrates. Decide separately on payroll, accounting replacement, advanced scheduling, machine connectivity and portals. Include essential accounting reconciliation in the pilot.

All capabilities are proposed. Internal routes, module scope, technology, budget and dates remain unapproved. Public product listings are not approved master data.

04 / MEETING PLAYBOOK

Listen. Validate. Agree the next step.

A 75-minute working discussion, followed by a documented action list.

AGENDA

10 min	Business priorities
20 min	One real order, end to end
20 min	Production, stock and quality
15 min	Phased proposal and pilot
10 min	Owners, records and next steps

KEY DISCOVERY QUESTIONS

1. Which three problems matter most?
2. What is made, traded or outsourced?
3. How is stock known today?
4. Where do delays or differences arise?
5. How is output recorded and released?
6. Which systems must remain?
7. What is the best pilot product?
8. Who owns decisions and approvals?
9. What budget or target date applies?

PRICE & TIMELINE

"We can discuss your budget expectations today. A dependable quote requires agreement on processes, modules, integrations and migration. Discovery will give you a defined scope, phased cost and delivery plan."

Presenter note: consider fixed-fee discovery with defined deliverables. Decide beforehand whether it is credited toward development. Estimate the full build after scope validation.

LEAVE WITH

A named sponsor and department contacts; workshop dates; a provisional pilot; two or three success measures; and a date to review the requirements and commercial proposal.

RECORDS TO REQUEST

Sales order, purchase receipt, production sheet, stock report, quality record, packing list, weighment slip and invoice. Also request machine and software inventories.

Background: triveniwires.com and the shared ERP Industry Analysis conversation.
Prepared 27 October 2026. Discussion guide; not a final scope of work or commercial offer.